
ID Task Name Duration Start Finish UIC
1 Firewall Installation 115 days Fri 3/12/99 Thu 8/19/99

2 Carson 3 days Tue 6/22/99 Thu 6/24/99

3 Firewall Install 3 days Tue 6/22/99 Thu 6/24/99

4 Dallas 6 days Fri 4/9/99 Fri 4/16/99 S4402A

5 VTC Install 1 day Fri 4/9/99 Fri 4/9/99 S4402A

6 Firewall Install 3 days Wed 4/14/99 Fri 4/16/99 S4402A

7 Denver 16 days Thu 4/8/99 Thu 4/29/99 S0602A

8 VTC Install 1 day Thu 4/8/99 Thu 4/8/99 S0602A

9 Firewall Install 3 days Tue 4/27/99 Thu 4/29/99 S0602A

10 Orlando 27 days Wed 4/21/99 Thu 5/27/99 S1002A

11 VTC Install 1 day Wed 4/21/99 Wed 4/21/99 S1002A

12 Firewall Install 3 days Tue 5/25/99 Thu 5/27/99 S1002A

13 New York 81 days Thu 4/22/99 Thu 8/12/99 S3310A

14 VTC Install 1 day Thu 4/22/99 Thu 4/22/99 S3310A

15 Firewall Install 3 days Tue 8/10/99 Thu 8/12/99 S3310A

16 Minneapolis 58 days Tue 3/23/99 Thu 6/10/99

17 Switch Install 3 days Tue 3/23/99 Thu 3/25/99

18 VTC Install 1 day Fri 4/23/99 Fri 4/23/99

19 Firewall Install 3 days Tue 6/8/99 Thu 6/10/99

20 St. Louis 28 days Tue 4/6/99 Thu 5/13/99 S2605A

21 Switch Install 3 days Tue 4/6/99 Thu 4/8/99 S2605A

22 VTC Install 2 days Wed 4/28/99 Thu 4/29/99 S2605A
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ID Task Name Duration Start Finish UIC
23 Firewall Install 3 days Tue 5/11/99 Thu 5/13/99 S2605A

24 Chicago 63 days Tue 4/13/99 Thu 7/8/99 S1403A

25 Switch Install 3 days Tue 4/13/99 Thu 4/15/99 S1403A

26 VTC Install 2 days Mon 5/10/99 Tue 5/11/99 S1403A

27 Firewall Install 3 days Tue 7/6/99 Thu 7/8/99 S1403A

28 Baltimore 18 days Tue 4/20/99 Thu 5/13/99 S2101A

29 Switch Install 3 days Tue 4/20/99 Thu 4/22/99 S2101A

30 VTC Install 2 days Wed 5/12/99 Thu 5/13/99 S2101A

31 Cleveland 68 days Tue 5/4/99 Thu 8/5/99 S3603A

32 Switch Install 3 days Tue 5/4/99 Thu 5/6/99 S3603A

33 VTC Install 2 days Wed 5/5/99 Thu 5/6/99 S3603A

34 Firewall Install 3 days Tue 8/3/99 Thu 8/5/99 S3603A

35 Atlanta 115 days Fri 3/12/99 Thu 8/19/99 S1103A

36 Switch Install 2 days Fri 5/14/99 Mon 5/17/99 S1103A

37 VTC Install 1 day Fri 3/12/99 Fri 3/12/99 S1103A

38 Firewall Install 3 days Tue 8/17/99 Thu 8/19/99 S1103A

39 Sunnyvale 4 days Tue 3/30/99 Fri 4/2/99 S0543A

40 Firewall Install 4 days Tue 3/30/99 Fri 4/2/99 S0543A

41 Boston 46 days Thu 5/20/99 Thu 7/22/99 S2206A

42 VTC Install 2 days Thu 5/20/99 Fri 5/21/99 S2206A

43 Firewall Install 3 days Tue 7/20/99 Thu 7/22/99 S2206A

44 Seattle 2 days Tue 4/6/99 Wed 4/7/99 S4801A
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ID Task Name Duration Start Finish UIC
45 VTC Install 2 days Tue 4/6/99 Wed 4/7/99 S4801A
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